COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 25/ 2010

ESTI MATE SUMVARY 08: 50: 39
CONTI D: C16941 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 16941-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TI VE ALLOW 60 WORK DAYS
SH 121: CHATFI ELD TRAF SI G | MPR PERCENT TI ME: 98. 33 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO SHE1211- 068
SH 121: CHATFI ELD TRAF SI G | MPR
NAVE OF ROAD: Wadswort h Bl vd
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTCR:
DKS ENTERPRI SES | NC. PAY PERI OD ENDI NG 05/ 25/ 2010 DATE TI ME STARTED 10/ 26/ 2009
250 N. MAIN ST. DATE LET 07/ 02/ 2009 DATE WORK BEGAN 10/ 26/ 2009
DATE AWARDED 07/ 16/ 2009 DATE TI ME STOPPED 04/ 12/ 2010
DATE CONTRACT EXECUTED 09/ 14/ 2009 DATE ACCEPTED 04/ 12/ 2010
BRI GHTON CO 80601 720/ 685- 0041 DATE NOTI CE TO PROCEED 10/ 26/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 324, 728. 70 PARTI Cl PATI NG $ 324,728.70 $ 1, 855. 90
AWARD PROJECT AM: $ 310, 878. 10 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 324, 728. 70 1,855.90
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 324,728.70 1, 855. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,663. 17 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 320, 065. 53 1, 855. 90
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 320, 065. 53 1, 855. 90
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1, 855. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16941-BI D ESTI MATE RUN 05/ 25/ 2010
PRQIECT: SHE1211- 068 ESTI MATE NO 0006 08: 50: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL COF S| DEWALK 202. 000 202. 000
SY 0. 000 0. 00
19. 22000 202. 000 3,882. 44
0010 202-00201 *REMOVAL OF CURB 100. 000 100. 000
LF 0. 000 0. 00
5. 35000 100. 000 535. 00
0015 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 250. 000 250. 000
SF 0. 000 0. 00
2.00000 250. 000 500. 00
0020 202-00828 REMOVAL COF TRAFFI C SI GNAL EQUI PMENT 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0025 203-01597 *POTHCLI NG 68. 000 68. 000
HOUR 0. 000 0. 00
135. 00000 68. 000 9, 180. 00
0030 208-00002 ERGCSI ON LOG (12 | NCH) 260. 000 260. 000
LF 0. 000 0. 00
3. 00000 260. 000 780. 00
0035 208-00020 SI LT FENCE 100. 000 100. 000
LF 0. 000 0. 00
11. 00000 100. 000 1, 100. 00
0040 208-00034 GRAVEL BAG 10. 000 10. 000
LF 0. 000 0. 00
15. 00000 10. 000 150. 00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0050 208-00050 STORM DRAI'N | NLET PROTECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
60. 00000 1. 000 60. 00
0055 208-00101 SEDI MENT REMOVAL AND DI SPOSAL ( LABOR) 0. 000 0. 000
HOUR 0. 000 0. 00

85. 00000 0. 000 0. 00



CONTI D C16941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16941-BI D ESTI MATE RUN 05/ 25/ 2010
PRQIECT: SHE1211- 068 ESTI MATE NO 0006 08: 50: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 33. 000 33. 000
HOUR 0. 000 0. 00
85. 00000 33. 000 2,805. 00
0065 210-00815 RESET SI GN PANEL 10. 000 10. 000
EACH 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0070 210-00866 RESET FI RE PREEMPTION UNI T AND TI MER 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0075 210-00890 RESET | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0080 503-00036 DRI LLED CAI SSON (36 | NCH) 76. 000 76. 000
LF 0. 000 0. 00
350. 00000 76. 000 26, 600. 00
0085 607-11525 FENCE (PLASTI Q) 100. 000 100. 000
LF 0. 000 0. 00
3. 00000 100. 000 300. 00
0090 608-00000 * CONCRETE SI DEWALK 311. 000 311. 000
SY 0. 000 0.00
39. 00000 311. 000 12,129. 00
0095 608-00010 * CONCRETE CURB RAMVP 86. 000 86. 000
SY 0. 000 0. 00
48. 00000 86. 000 4,128. 00
0100 609-60011 *CURB TYPE 6 (SECTION M 102. 000 102. 000
LF 0. 000 0. 00
19. 25000 102. 000 1, 963. 50
0105 612-00046 DELI NEATOR ( FLEXI BLE) (SPECIAL) (TYPE I) 12. 000 12. 000
EACH 0. 000 0. 00
75. 00000 12. 000 900. 00
0110 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 13, 049. 000 13, 049. 000
LF 0. 000 0. 00

7.00000 13, 049. 000 91, 343. 00



CONTI D C16941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 16941-BI D ESTI MATE RUN 05/ 25/ 2010
PRQIECT: SHE1211- 068 ESTI MATE NO 0006 08: 50: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01200 2 I NCH ELECTRI CAL CONDUI T (PLASTI Q) 106. 000 106. 000
LF 0. 000 0.00
7.00000 106. 000 742.00
0120 613-07023  PULL BOX (24"X36"X24") 9. 000 9. 000
EACH 0. 000 0.00
650. 00000 9. 000 5, 850. 00
0120 MATERI AL ALLOWANCE PULL BOX (24" X36" X24") 0. 000
EACH 0. 000 0.00
335. 00000 0. 000 0. 00
0125 613-07040  PULL BOX (30"X48"X24") 5. 000 5. 000
EACH 0. 000 0.00
750. 00000 5. 000 3, 750. 00
0125 MATERI AL ALLOWANCE PULL BOX (30" X48" X24") 0. 000
EACH 0. 000 0.00
480. 00000 0. 000 0. 00
0130 613-70400  LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 4.000 4.000
EACH 0. 000 0.00
412. 00000 4.000 1, 648. 00
0135 614-00011  SIGN PANEL (CLASS 1) 5.000 5. 000
SF 0. 000 0.00
11. 00000 5.000 55. 00
0140 614-70117  PEDESTRIAN SI GNAL FACE (16) COUNT- DO 8. 000 8. 000
EACH 0. 000 0.00
533. 00000 8. 000 4, 264. 00
0145 614-70336  TRAFFIC SI GNAL FACE (12-12-12) 24. 000 24. 000
EACH 0. 000 0.00
600. 00000 24. 000 14, 400. 00
0150 614-72889  TRAFFIC SI GNAL VEH CLE DETECTCR (M CRO TYPE) 4.000 4.000
(NON- | NVASI VE)
EACH 0. 000 0.00
1, 100. 00000 4.000 4, 400. 00
0155 614-81155  TRAFFIC S| GNAL- LI GHT POLE STEEL (1-55 FOOT MAST ARM 4.000 4.000
EACH 0. 000 0.00

14, 200. 00000 4.000 56, 800. 00



CONTI D C16941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16941-BI D ESTI MATE RUN 05/ 25/ 2010
PRQJECT: SHE1211- 068 ESTI MATE NO 0006 08: 50: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 614-86240 TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 1. 000 1. 000
EACH 0. 000 0. 00
22, 100. 00000 1. 000 22,100. 00
0165 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0170 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 94. 000 94. 000
SF 0. 000 0. 00
13. 00000 94. 000 1,222.00
0175 627-30327 * PREFORMVED PLASTI C PAVEMENT NMARKI NG (WORD- SYMBCOL) ( TYPE 107. 000 107. 000
11
) SF 0. 000 0. 00
17. 10000 107. 000 1,829.70
0180 630-00000 *FLAGE NG 251. 000 251. 000
HOUR 0. 000 0. 00
23. 00000 251. 000 5,773.00
0185 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 4. 000 4.000
DAY 0. 000 0. 00
88. 00000 4.000 352. 00
0190 630-00012 *TRAFFI C CONTROL MANAGEMENT 49. 000 47.000
DAY 2.000 764. 00
382. 00000 49. 000 18, 718. 00
0195 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 8. 000 8. 000
HOUR 0. 000 0. 00
23. 00000 8. 000 184. 00
0200 630-00025 *TRAFFI C CONTROL VEH CLE 0. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0205 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000 5. 400
EACH 0. 600 31. 80
53. 00000 6. 000 318. 00
0210 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 18. 000
EACH 2.000 122. 00
61. 00000 20. 000 1, 220. 00



CONTI D C16941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16941-BI D ESTI MATE RUN 05/ 25/ 2010
PRQJECT: SHE1211- 068 ESTI MATE NO 0006 08: 50: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 7.200
EACH 0. 800 64. 80
81. 00000 8. 000 648. 00
0220 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 28. 800
SF 3. 200 67. 20
21. 00000 32. 000 672.00
0225 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 3. 000 2.700
TYP
5 EACH 0. 300 80. 10
267. 00000 3. 000 801. 00
0230 630-80360 *DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0.00
0235 630-80380 *TRAFFI C CONE 86. 000 77. 400
EACH 8. 600 86. 00
10. 00000 86. 000 860. 00
0240 630-85041 *1 MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 0. 000 0. 000
DAY 0. 000 0. 00
430. 00000 0. 000 0.00
0245 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0255 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C16941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16941-BI D ESTI MATE RUN 05/ 25/ 2010
PRQIECT: SHE1211- 068 ESTI MATE NO 0006 08: 50: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70034 F/ A LANDSCAPE RESTORATI ON 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70035 F/ A UTC OFFI CER TI ME 640. 000 0. 000
F A 640. 000 640. 00
1. 00000 640. 000 640. 00
0280 700-70070 F/ A OBTAI N SOURCE FROM XCEL ENERGY 776. 060 776. 060
F A 0. 000 0. 00
1. 00000 776. 060 776. 06
0285 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 613-00301 3 I NCH ELECTRI CAL CONDUI T (JACKED) DI LLEMVA ZONES 130. 000 130. 000
LF 0. 000 0. 00
13. 00000 130. 000 1, 690. 00
0305 614-72860 PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0. 00
220. 00000 8. 000 1, 760. 00
CAT 0200 CURRENT AMI  $ 324,328.70 % 1,855.90 $ 324,328. 70

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
CAT 0400 CURRENT AMI  $ 400.00 $ 0.00$ 400. 00

PRQJIECT TOTAL CURRENT AMI  $ 324,728.70 $ 1,855.90 $ 324,728.70



